SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 557PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) . 04-0120F4
D #: 076  Const Calendar Day: 283 Date: 18-Jun-2010  Frid
iary onst Calendar Day .ae un . ri fay 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 08-Oct-10 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 60-70
Precipitation 0.00" Condition Mostly sunny to partly cloudy

Working Day If no, explain:

Diary:
Work description.
- Continued to work on stressing paperwork and prepare for upcoming stressing operations.

Dispute

[]

04-0120F4 Bid Item:
SCHWAGER DAVIS INC.

034 X-W2C-BCT.034

E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

Labor
Trade
Contractor:

Class Name RTHrs OTHrs DTHrs Total Remarks
SCHWAGER DAVIS INC.
GEN
JNM
JNM
APP
JNM

JNM

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

Ironworker Ralph Craig

Ironworker Bounthaby Singharath
Ironworker Brian Nobile
Ironworker Samnang San
James Bond

Todd Blackwell

Ironworker
Ironworker

Diary:

Work description. 034 X-W2C-BCT.034

and with gauge A. ABF assisted SDI using the Liebherr crane positioning the multistrand ram.

in between some of the stiffener plates inside OBG lift 1E.

Stressing Rams: 6-8-0014, 6-8-134, and CH600-8-109

Hydraulic Pumps for Monostrand Rams: 2 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02

Strand Pusher: No number designated on the equipment

Grout Pump: No number designated on the equipment

Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

Dispute

Ooooon

Dispute

[]

- Stressed continuity tendons E1B to E5B, E39B, E40B, and E42B using the multistrand ram CH600-8-109
- Continued to cut live and dead end strand tails of continuity tendons already stressed and placed grout
caps and tubes at the live and dead ends of these tendons. It should be noted that the dead end strand
tails were cut with the saw today for the "B" continuity tendons since it wasn't an issue getting the band saw

- Continued to use the grout pump on top of the W2 cap beam to test the air pressure in the continuity
tendon ducts. ABF began to seal leaks with silicone at the OBG bearing plate to stiffener plate joint.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 076  Date: 18-Jun-2010  Friday

- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

Attachment

: e i T
Aluminum mandrel lodged/wedged in the W2 cap beam for continuity Positioning the multistrand ram to stress continuity tendon E2B.
tendon E41B
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